6/24/16

Changes to FY17 thru FY20 MnDOT projects

Comparison was done on the draft FY2017 to FY2020 STIP presented to ATP on 2/26/16 vs the current FY2017 to FY2020 ATP 8 ATIP

dated 6/24/16
. I Map
Hwy S.P. Project Description FY Change Reason 4
Us14 | 410189 | StetebinetoUs7s(lake | oo, 40 od from FY17 to FY16 Cost savings on other |\,
Benton); Mill & Overlay projects
MN19 | 640334 | MN67toRedwoodFalls, | oy g 4 ohced from FY17 to FY16 Costsavings on other |\,
Mill & Overlay projects
Clara City to US 71, Advanced from FY 2018; paid for | Savings from advancing
MN'7 3401-20 Alternate Bid Fyi7 over FY17 and FY18 projects into FY16 4
Greeley Street to Bruce
MN 19 | 4205-91 Street (Marshall), Mill & | FY17 New project Created from PM SETA 6
UTBWC
Using ADA funds from
MN 22 4307-45 Glencoe, ADA FY17 New project our targets & central 8
ADA funds
MNG67 | 6406-23 | organ Cooperative | .., New Project Funded from AM SETA | NA
Agreement
th
MN68 | 421055 | VIN68&2407Ave, Left | 5 New Project TED funded project 13
Turn Lane
. . Using savings from
MN 23 to MN 9, Mill, CIR, Added CIR, cost increased from . .
us71 3417-18 & Overlay FY17 $2.2M to $3,610,289. adv.ancmg prQJects, 14
improve ride
MN19/ ) 0 . Will be adding a new
Us 71 6404-94S | In Redwood Falls; TWLTL | FY18 100% funded by Sanction 164 HSIP project in FY18 20
Marshall to W. Jct. MN Advanced from FY20; paid for Cost savings by
MN 1 402-22 FY1
9 640 67, CIR & Overlay 9 over FY19 and FY20 advancing projects 30
MN 23/CSAH 9 & MN
MN 23 | 4203-50S 23/CSAH 10, Left turn FY20 New project HSIP funded 41
lanes
MN 55 —
Stearns/Kandiyohi
County Line to
MN 55/ 3410- Kandiyohi/Stearns Y20 Removed AC & fully funded in Cost savings by a4
MN 4 18M County Line; MN 4 — MN FY19 advancing projects
55 to Kandiyohi/Stearns
County Line, Mill &
Overlay
Minneota to Marshall, Cost increased from $6.6M to
MN 68 4210-49 shoulder widening and FY20 $8.2M; paid for over FY20 and New cost estimate 46
culverts/bridges Fy21
NA | 8gs-197 |  Districtwide Hire ., New project NA
contractor to install signs

*corresponds to map provided at 6/24/16 ATP meeting of draft list of FY17 thru FY20 projects




